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A CONTRACT NO. TASK NO.
T0: DATE 1& 19 55
CONTRACT ADMINISTRATION & SETTLEMENT INSPE,%éON REPORT NO. (If final, so state)
BRANCH/PD/OL :
ESTIMATED COMPLETION DATE
1 June
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Linear Phasolver Techniques SBtudy
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D "o FUNDS ves [J o IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
2(”{ REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED ﬁ“x‘ DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

’ DURING THE PERIOD? D YES ﬁ NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? E] YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES:
IS THIS AN INCENTIVE CONTRACT 0O ves 65 NO NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS,
0 cosr [ rerrormance 0O oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 3. ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
2 [:] EXCELLENT 4. AVERAGE 6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

SATISFACTORY PERFORMANCE

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE EITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM rec'p | POES, NOT FTEM recn | PEnly T
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

1k Pebruary 1966 Declassification Review by NGA

25X
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NARRATIVE REPORT . (3 INTERIM - O FINAL

25X1 The project manager, | |was comtacted by telephone om
25X1 ik Fedruary 1966. | [stated that the program wes on schedule and
within the allocated funds. :

After a six month delsy because of the lasck of funds, progress on
the development of the Linesr Phasolver has resumed.

Since the last reporting period, the test fixture has been realigned
and the guage blocks have been recalibrated in preparation for the
acouracy testing. Special holders for aligning the gusge blocks in the
teet fixture have been designed and ordered. These holders are designed
to reduce the handling time of the gusge blocks and should improve the
ropestibility and accurscy of the €tsat fixture.

.' The design for incorporating the coarse channel has started.

The contractor sas requested to inelude information on the funds
dispersed and committed in the next wonthly report.
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